

Municipal Committee Kot Addu Annual Procurement Plan 2022-23

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sr.#	Procurement Name	Procurement Description	Quantity / Scope of work	Procurement Type	Procurement Category	Funds Demanded (Rs. In Million)	Sources of Funds (ADP or Non ADP)	Tentative Estimated Cost (Rs. In Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Proc. (1st/2nd/3rd/4th qtr.)	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1	Supply of new tyres with tubes for Fire Tender (Size 1000x20 16 Ply Approved) Manufacturer Company MC Kot Addu	Supply of new tyres with tubes for Fire Tender (Size 1000x20 16 Ply Approved) Manufacturer Company MC Kot Addu	08 Nos.	Goods	Local / National	0.98	Non ADP	0.98	Open Competitive Bidding	Single Stage Single Envelope	2nd Qtr. 2023	1st Week of May	2nd Week of May	4th Week of May	15 Days	15.06.2023	
2	Improvement and Construction of Concrete Pavers in Kot Addu City	Improvement and Construction of Concrete Pavers in Kot Addu City	3 Km.	Works	Local / National	133.55	PCP	133.55	Open Competitive Bidding	Single Stage Two Envelope	2nd Qtr. 2023	1st Week of May	2nd Week of May	4th Week of May	Six Months	30.11.2023	
3	Construction of Parking Area in Kot Addu City	construction of Parking Area in Kot Addu City	1 No.	Works	Local / National	49.22	PCP	49.22	Open Competitive Bidding	Single Stage Two Envelope	2nd Qtr. 2023	2nd Week of May	3rd Week of May	2nd Week of June	Six Months	31.12.2023	

Sub Engineer
MC Kot Addu

Municipal Officer (I&S)
MC Kot Addu

Chief Officer
MC Kot Addu