
Sr.No Name of Project Gestation 
Period

Approved 
Cost (PKR)

Status Physical 
Progress (%)

Remarks

1 Repair/Construction sludge carrier and RCC Slab 
Mandimawashian disposal works west side manzoor husain 
bhati hotal to nomi poltari shop universal steel works to sanni 
public school mc kot addu

6 Months 650000 Completed 100%

2 Repair/construction drain earth filling etc P/F tuff tile street 
Rizwan mushtak wali street naeem dhobi wali street yaseen 
tali wali mohallah ghareeb abad mc kot addu

6 Months 300000 Completed 100%

3 repair/construction sludge carrier sludge pump boundary wall 
P/F water tanki electric warring and earth filling patal 
disposal works mc kot addu

6 Months 700000 Completed 100%

4 construction /Repair Boundary wall Disposal works mandi 
mawashian mc kot addu

6 Months 350000 Completed 100%

5 Providing fixing Iron Cross etc mc kot addu 6 Months 250000 Completed 100%

6 Providing Fixing Manholes covers etc mc kot addu 6 Months 350000 Completed 100%

7 Construction/Repair Drain Tuff tile etc street near Punjab 
bank Ch.Fiaz wali mc kot addu

6 Months 250000 Completed 100%

8 Construction /Repair Drain Tuff tile etc street bilmukabil 
amjad hafeez wali ward no-14/C mc kot addu

6 Months 330000 Completed 100%

9 Construction/Repair Drain soling Earth filling P/F tuff tile etc 
Lala zar colony mc kot addu

6 Months 400000 Completed 100%

10 Construction /Repair Nala Drain Lodhi town mc kot addu 6 Months 300000 Completed 100%

11 construction drain soling earth filling street haji sadique wali 
lodhi toen kot addu

6 Months 325000 Completed 100%

12 construction/Repair Nala Lodhi town near office union 
council darigh No-7 mc kot addu

6 Months 350000 Completed 100%

13 Construction/Repair drain soling earth filling P/F tuff tile etc 
Mohallah ghareeb abad street waheed sheikh dhobi wali mc 
kot addu

6 Months 410000 Completed 100%

14 construction /Repair drain Nala P/F PCC Pavers 
(50MM)Thick near KAPCO basti bhagan etc mc kot addu

6 Months 643000 Completed 100%

15 Repair/Construction Drain P/F Tuff tile soling earth filling 
street sherazi wali street masjid wali street abbas wali C/O 
Chacha Nawaz mashori mc kot addu

6 Months 674000 Completed 100%

16 construction drain street dr.Ghafoor wali Construction Nala 
G.T road Near Tehsil head quarter hospital south side mc kot 
addu

6 Months 608400 Completed 100%

17 Construction/Repair drain soling earth filling P/F tuff tile etc 
street akram wali ,Allah Baksh wali ,Allah Rakhia wali 
Mohallah Ghareeb abad mc kot addu

6 Month 360000 Completed 100%

18 Construction Intazar gahay for musafran under boundaqry mc 
kot addu

6 Month 1200000 Completed 100%

19 Desilting Disposal tank screening chamber & Manholes 
different size under boundary mc kot addu

6 Month 300000 Completed 100%

20 Construction Tazeen o Araish Green belts Ghora chowk to 
sheikh umar chowk mc kot addu

6 Month 1900000 Completed 100%

21 construction green belts near sheikh umar chowk mc kot 
addu

6 Month 1900000 Completed 100%

22 construction/Repair Rcc Culvert Mandimawashian Road 
barnala Mandimawashian Disposal works mc kot addu

6 Month 150000 Completed 100%

23 Construction RCC Slabs Culverts mc kot addu 6 Month 1500000 Completed 100%

24 Construction Green belts G.T Road west side near 
dastarkhawan hotal mc kot addu

6 Month 1890000 Completed 100%

25 construction/Repair drain soling tuff tile Retaning Tolling etc 
mc kot addu

6 Month 1000000 Completed 100%

26 Construction Green belt G.T road west side near Al-Shifa 
clinic mc kot addu

6 Month 1000000 Completed 100%

27 Construction Green belt G.T road west side near railway line 
mc kot addu

6 Month 1900000 Completed 100%

28 construction soling earth filling RCC Slab 16' Long 2' Span 
Culverts chah Ghollo wala mc kot addu

6 Month 330000 Completed 100%

29 construction /Repair drain soling earth filling street master 
Riaz wali Mohallah Haji Raheem Dad ward no-14/A mc kot 
addu

6 Month 700000 Completed 100%

30 P/L tuff tile earth filling  RCC sewer line Street Shahram wali 
ward no-14/F cannal Colony mc kot addu

6 Month 900000 Completed 100%

31 construction/Repair Drain/Nala Rcc Slab soling Earth filling 
P/L tuff tile etc ward no-14/F Mc kot addu

6 Month 700000 Completed 100%

32 construction /repair drain soling earth filling tuff tile etc ward 
no-27 mc kot addu

6 Month 600000 Completed 100%

33 Desilting /Repair Nala jat under boundry mc kot addu 6 Month 1000000 Completed 100%

34 construction/ repair drain soling earth filling tuff tile etc 
halka no-13 mc kot addu

6 Month 600000 Completed 100%

35 construction nala ramzan house to nala kalay wala mc kot 
addu

6 Month 1450000 Completed 100%

36 Construction drain soling earth filling tuff tile etc street 
ghaffar wali junaid wali ward no-2 mc kot addu

6 Month 700000 Completed 100%

37 Providing fixing grill green belt mc kot addu 6 Month 500000 Completed 100%

38 construction /Repair drain soling soling Re-Soling Earth 
filling P/F tuff tile Re-tuff tile Rcc slab PCC works iron cross 
RCC pipe Page work etc Muharam roots mc kot addu Part-1

6 Month 1000000 Completed 100%

39 Construction/Repair drain soling Re-Soling earth filling P/L
Tuff tile Re-Tuff tile Rcc Slabs PCC work Iron Cross Rcc
pipe page work etc Muharam Roots mc kot addu part-II

6 Month 800000 Completed 100%

40 Construction/Repair drain P/L Tuff tile earth filling etc arfah
masjid to jalal bakeri mc kot addu

6 Month 300000 Completed 100%
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41 Construction green belts G.T Road west side near purani
chungi bilmukabil office wapda mc kot addu

6 Month 1850000 Completed 100%

42 providing Laying Mutfarik Saman bijli Muharam Roots mc
kot addu

6 Month 300000 Completed 100%

43 Providing Fixing CCTV camera jat 24 Nos 6 Nos seat
mukamal barbad wire ,khardar tar mc kot addu

6 Month 300000 Completed 100%

44 Providing fixing Pole light with warning switch main tar
Green belt etc mc kot addu 

6 Month 850000 Completed 100%

45 Providing fixing grill green belt Part-II mc kot addu 6 Month 800000 Completed 100%

46 Providing Fixing setting banch with chat bargola etc mc kot
addu

6 Month 1000000 Completed 100%

47 construction Salatar house mc kot addu Part-I 6 Month 2000000 Completed 100%

48 Construction Marriage hall Mandimawashian mc kot addu
Part-I

6 Month 2000000 Completed 100%

49 Construction Interes gate bilmukabil Green beltsPart-I mc kot
addu

6 Month 1800000 Completed 100%

50 construction of dukanat rabia park mc kot addu part-I 6 Month 2000000 Completed 100%

51 construction Dukanat old salatar house mc kot addu Part-I 6 Month 2000000 Completed 100%

52 construction/Repair drain soling earth filling P/L tuff tile etc
halka no-29 mc kot addu

6 Month 600000 Completed 100%

53 construction/Repair drain soling earth filling P/L tuff tile etc
halka no-01 mc kot addu

6 Month 600000 Completed 100%

54 construction/Repair drain soling earth filling P/L tuff tile etc
halka no-19 mc kot addu

6 Month 600000 Completed 100%

55 Providing/Fixing eye cats G.T road mc kot addu part-II 6 Month 1500000 Completed 100%

56 construction/Repair drain soling earth filling P/L tuff tile etc
halka no-32 mc kot addu

6 Month 600000 Completed 100%

57 Construction Dukanat near ghala mandi mc kot addu 6 Month 2000000 Completed 100%

58 construction/Repair drain soling earth filling P/L tuff tile etc
halka no-07 mc kot Addu

6 Month 600000 Completed 100%

59 Providuing Loader Rakshaw Qingqi with frame trali
(Wooden) 5 Nos mc kot addu

6 Month 800000 Completed 100%

60 construction OF surface drain BRICK PAVEMENT EARTH
FILLING etc halka no-(02,08,12,14) MC kot addu

6 Month 2000000 Completed 100%

61 construction OF surface drain BRICK PAVEMENT EARTH
FILLING etc halka no-(20,21,23,24) MC kot addu

6 Month 2000000 Completed 100%

62 construction OF surface drain BRICK PAVEMENT EARTH
FILLING etc halka no-(06,07,09,10) MC kot addu

6 Month 2000000 Completed 100%

63 construction OF surface drain BRICK PAVEMENT EARTH
FILLING etc halka no-(11,13,15,16) MC kot addu

6 Month 2000000 Completed 100%

64 construction OF surface drain BRICK PAVEMENT EARTH
FILLING etc halka no-(17,18,19,22) MC kot addu

6 Month 2000000 Completed 100%

65 construction OF surface drain BRICK PAVEMENT EARTH
FILLING etc halka no-(25,30,31,32) MC kot addu

6 Month 2000000 Completed 100%

66 construction OF surface drain BRICK PAVEMENT EARTH
FILLING etc halka no-(26,27,28,29) MC kot addu

6 Month 2000000 Completed 100%

67 construction OF surface drain BRICK PAVEMENT EARTH
FILLING etc halka no-(01,03,04,05) MC kot addu

6 Month 2000000 Completed 100%

68 Construction/Repair Drain soling earth filling P/F tuff tile
Halka No-19 mc kot addu

6 Month 600000 Completed 100%

69 Providing Loader Rikshaw QINGQI with frame trolly 5 Nos 
mc kot addu

15 Days 1429200 Completed 100%

70 Repair/Construction Pull barnala kishan minnor near house 
Muhammad baksh Halka No-30 mc kot addu

6 Month 500000 Completed 100%

Total Rs 70299600

1 Nil

1 Repair & Construction of Surface Drain Sullage Carrier, 
Soling Providing Laying  P.C.C Paver  ,Earth filling ,RCC  
Slabs Iron Cross ,RCC  Pipe, PVC Pipe ,Manhole Covers  etc 
for Muharram-ul-Haram Routes 2019 MC Kot Addu

15 Days 450000 Completed 100%

2 Supply of Electric Article ,Electric Cable 7/052 twin core 04 
Coails , Electric Cable 7/0.029 twin core 18 Coail , Electric 
Cable 3/029 twin core 03 Coail , Electric Bulb Holder 300 
Nos, Bed Switch 100 Nos , PVC Tap 100 Nos, bulbs Philips 
100W ,100 Nos,for Muharram-ul-Haram Routes 2019  MC 
Kot Addu

15 Days 200000 Completed 100%

3 Hire Charges of Different Items Such as Generators 06 KV  
07 Nos , generators 03 KV ,02 Nos ,Beam Lights 500 Nos , 
Larian with wire 30 Nos , Rod 500 watt 30Nos  For 10Days 
for Muharram-ul-Haram Routes 2019 MC Kot Addu

15 Days 250000 Completed 100%

Total Rs. 900000
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